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Agenda

� Reconstitution Project Status

� NFPA-805 Contract Status

� NFPA-805 Project Status

� Fire PRA Status

� Duke 3-Site Transition Schedule

� Oconee Transition Schedule

� NFPA-805 Project Organization

� Near Term Tasks
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Reconstitution 

Project Status

� All three sites have funding approved with contracts in place

� ONS Unit 2 /Common Reconstitution Analysis is complete

� MNS currently has AREVA on site performing reconstitution for 
both units expected completion date of July 2006

� ONS currently has AREVA performing reconstitution for ONS 
Unit 3 with expected completion date of September 2006

� CNS currently has AREVA performing reconstitution for both 
units with expected completion date of July 2007
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NFPA-805 

Contract Status

� ONS currently has Kleinsorg Group Risk 

Services, LLC assisting in performing the 

NFPA-805 Transition

� ONS recently issued a contract to ERIN 

Engineering & Research, Inc. to assist in 

performing the Fire PRA in support of the 

transition to NFPA-805
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Fire PRA Status

� Sub-Task 5.1 - Plant Boundary Definition and Partitioning
� Complete. Need to complete documentation. Will be included in the Fire 

Ignition Frequency Calculation

� Sub-Task 5.2 - Fire Ignition Frequencies
� 95% complete.

� Working on Transient Fire Calculation. EPRI/NRC Method is not clear on 
Categorizing Maintenance Tasks via work orders or hot work.

� Comments to EPRI on Bus Bar Explosive Fires

� Sub-Task 5.3 – Fire PRA Component Selection
� In Progress. Completed BEMAP (PRA to Basic Event Mapping) for Unit 3, 

working on other 2 units and mapping to Appendix (ARTRAK) database.

� Sub-Task 5.4 - Fire PRA Cable Selection
� Will start in December. Database design is key. 

� Sub-Task 5.5 - Qualitative Screening
� Not going to perform Qualitative Screening (will quantify all Fire 

Compartments)
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Fire PRA Status

� Sub-Task 5.6 - Fire-Induced Risk Model
� Sub-Task 5.7 - Quantitative Screening
� Sub-Task 5.8 - Scoping Fire Modeling
� Sub-Task 5.9 - Detailed Circuit Failure Analysis (combined w/ 

5.10)
� Sub-Task 5.10 - Circuit Failure Mode Likelihood Analysis
� Sub-Task 5.11 - Detailed Fire Modeling
� Sub-Task 5.12 - Post-Fire Human Reliability Analysis
� Sub-Task 5.13 - Seismic-Fire Interactions Assessment
� Sub-Task 5.14 - Fire Risk Quantification
� Sub-Task 5.15 - Uncertainty and Sensitivity Analysis
� Sub-Task 5.16 - Fire PRA Documentation
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Duke 3-Site

Transition Schedule

ONS

MNS

CNS

2005 2006 2007 2008 2009

1
st

2
nd

3
rd 4th 1

st
2

nd
3

rd 4th 1
st

2
nd

3
rd 4th 1

st
2

nd
3

rd 4th 1
st

2
nd

3
rd

ONS NRC 

Audit

MNS NRC 

Audit

CNS NRC 

Audit

(June)

MNS - Reconstitution

ONS Unit 0/2 Reconst ONS Unit 3 Reconstitution (July 05 - Sept 06)

ONS Transition to NFPA-805 (March 05 – March 07)

ONS Fire PRA

CNS Transition to NFPA-805

CNS Fire PRA

CNS - Reconstitution

MNS Transition to NFPA-805

MNS Fire PRA
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Oconee NFPA-805 

Transition Schedule
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NFPA-805 Transition 

Project Organization

George Mc Aninch

Project Sponsor

Bob Johansen

MNS Technical Lead
Dennis Henneke

NGO PRA Lead

Steve Graham

Cable Testing Lead

Julius Bryant

MNS PM

Dorothea Mebane

MNS FPE

Cable Test PM

David Goforth

CNS Technical Lead

James Oldham

Fire 3-Site Lead

Matt Hogan

CNS FPE

Jim Jones

CNS PM

Paul  Boulden

ONS Technical Lead

Expert Panel

OPS SRO

System Engineer

Electrical Engineer

Dorothea Mebane

MNS FPE

Dennis Henneke

NGO PRA Lead

Steve Alexander

ONS PM

Harold Lefkowitz

ONS FPE
Expert Panel

OPS SRO

System Engineer

Electrical Engineer

Harold Lefkowitz

ONS FPE

Dennis Henneke

NGO PRA Lead

Expert Panel

OPS SRO

System Engineer

Electrical Engineer

Matt Hogan

CNS FPE

Dennis Henneke

NGO PRA Lead

Cable Test Contractors 
as necessary

NFPA-805 Contractors

as necessary

Harry Barrett

Transition Technical Lead

Brandi Weaver

NGO PRA Electrical

Reene’ Gambrell

RGC Lead

RGC Lead

TBD

PRA Contractors 

as necessary

RGC Lead

TBD
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Near Term Tasks

(Next Six Months)

� Multiple Spurious Operations Expert Panel

� Armored Cable Fire Testing (1st Qtr 2006)

� Chapter 3 Non-Fire Area Specific Transition

� Transient Analysis 

� Manual Action Feasibility

� CAFTA Logic Pilot


